
PCB HOT SPOT AREA TCRA
PROJECT STATUS UPDATEPROJECT STATUS UPDATE
BCT MEETING
JANUARY 26 2012JANUARY 26, 2012

1



Outline PCB Hot Spot TCRAOutline PCB Hot Spot TCRA

• Tier 1
• Tier 2
• Tier 3
• Tier 5

– Characterization through Potholing

• Update - What Gets Left Behind• Update - What Gets Left Behind
• Schedule

Hunters Point Naval Shipyard BCT Meeting – January 26, 2012_2



Site Layout MapSite Layout Map

Tier 3

Tier 2

Tier 5

Tier 1Tier 1

Hunters Point Naval Shipyard BCT Meeting – August 25, 2011 3



TCRA Progress TCRA Progress ––Excavations CompleteExcavations Complete

Excavated grids -

41,150 cy removed 
t d tto date

Previous TCRA boundary -

44 500 cy removed (2005)
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Status Date:  January 10, 2012

44,500 cy removed (2005).

Note: grids are 50’x50’



Tier 1Tier 1

• 100% of grids (47) excavated, sampled, and backfilledg ( ) , p ,
• Over-excavated 16 of 47 grids to <PALs or 10 ft bgs
• Over-excavated an additional 6 of 47 grids to 12-16.5 ft bgs
• Over-excavated 2 sidewalls• Over-excavated 2 sidewalls
• 21,771 cy excavated
• PAL exceedances for PCB or TPH in 10 bottom samples remain 

(b l 10 ft b d )(below 10 ft bgs or deeper)
• PAL exceedances for PCB or TPH in 14 sidewall samples remain 

(along  Parcel E and F boundaries)
• Southern boundary (along Parcel E) marked with snow fence 

for future delineation
• Placement of temporary shoreline revetment complete
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Tier 1Tier 1

View of Tier 1 looking south before TCRA
July 6 2010

View of Tier 1 looking south during field work
September 13 2011
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July 6, 2010 September 13, 2011



Tier 1Tier 1

View of Tier 1 looking south; revetment complete 
and turbidity curtain demobilized

View of Tier 1 looking south upon completed 
excavation work and prior to placement of temporary 
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January 12, 2012revetment; turbidity curtain still deployed
November 16, 2011



Tier 2Tier 2

• 100% of grids (29) excavated, sampled, and backfilled
O t d 12 f 29 id t PAL 10 ft b• Over-excavated 12 of 29 grids to <PALs or 10 ft bgs

• Over-excavated an additional 6 of 29 grids to 12-17 ft bgs
• Over-excavated 3 sidewalls to 14 ft bgs or deeper
• PAL exceedances for PCB in 2 bottom samples remain (along Parcel F)
• PAL exceedance for Pb in 1 bottom sample remains (Grid 177 at 15.6 ft 

bgs) g )
• PAL exceedances for PCB in 8 sidewall samples remain (6 along Parcel F 

and 1 in Grid 174)
• 10 607 cy excavated• 10,607 cy excavated
• Placement of temporary shoreline revetment complete
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Tier 2Tier 2

Tier 2 wetland area at low tide looking north
June 4, 2010

Tier 2 prior to TCRA at high tide looking north
November 17, 2009
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Tier 2Tier 2

Excavation of Tier 2 during low tide event 
December 1, 2010

Backfill placement in Tier 2 at low tide
October 26, 2010
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Tier 2Tier 2

Excavation of Tier 2 complete; prior to placement 
of temporary revetment

Tier 2 looking north; placement of temporary 
revetment complete and turbidity curtain 
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August 16, 2011
p y
demobilized

January 12, 2012



Tier 3Tier 3

• 100% of grids (9) excavated and confirmation sampled
• 80% of Tier 3 has been backfilled
• Over-excavated 3 sidewalls to 4-7.5 ft bgs
• Grid 224 sidewall at 8 ft shows exceedance for TPH (15,907Grid 224 sidewall at 8 ft shows exceedance for TPH (15,907 

mg/kg)
• 4 sidewall samples from Grids 226 and 227 show exceedances for 

TPH and/or PCBTPH and/or PCB
• Grid 231 sidewall still exhibits exceedances for TPH (9,000 mg/kg) 

and Pb (111,000 mg/kg)
• 4 602 cy excavated• 4,602 cy excavated
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Tier 3Tier 3

8’ SW sample 
TPH = 15,907 

mg/kgg/ g

TPH PAL = 
3,500 mg/kg
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Southwestern section of Grid 224 with visible TPH looking east.  Confirmation 
samples show that northeastern section meet PALs

December 7, 2011



Tier 5Tier 5

• 100% of grids (5) excavated and confirmation sampled
• 1,993 cy excavated
• Excavated 5 of 7 grids (at contract ceiling)
• Excavation of Grids 238 and 239 not completed – hot spot removal p p

planned
• VOC confirmation sampling complete, all grids below PALs except 

for Grid 235 (PCE)( )

Tier Grid Lead 
(19,700)

tTPH 
(3,500)

tPCB
(74)

1,1 Dichloroethane
(2.8)

tetrachloroethene 
(0.48)

Trichloroethene 
(2.9)

vinyl chloride 
(0.024)

5 235‐B‐10 38.5 347.0502 0.1 ND 2.38 0.267 ND
5 235‐SW‐3 20.5 12.342 0.1052 ND 4.45 ND ND
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Tier 5Tier 5
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Grid 235/238 sidewall during confirmation sampling event in Tier 5 
facing northeast December 7, 2011



Tier 5 Tier 5 -- PotholingPotholing

• 8 locations selected
for further characterizationfor further characterization 
(VOCs) outside area not 
excavated

• Northing and Eastings
established
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Note: Locations 8 and 9 were not sampled because   
data from previous soil gas sampling show no 
presence of VOCs.



Tier 5 Tier 5 -- PotholingPotholing

• Potholing complete - 1 of the 8 locations had PCE above 
PALs (PCE 19 ppm in Grid 240 at 9 ft bgs)
Pre TCRA characterization sampling (March 2010) shows• Pre-TCRA characterization sampling (March 2010) shows 
exceedances in 5 quadrants

• Some PCE hot spots to be addressed with limited 
additional excavation (~550 cy).additional excavation ( 550 cy).  
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MPPEH ScreeningMPPEH Screening

• MPPEH screening of soil from Tiers 1, 3, and 5
• 14 MDAS (material determined as safe) items encountered to 

date
• 3 wooden or chrome plated display items and one inert item 3 ood o o p a d d p ay a d o

(non MDAS) encountered to date
• No MEC (munitions and explosives of concern) encountered to 

date
• 20,500 cy processed to date and Third Party QA inspected and 

cleared
• Approximately 8 500 cy remains to be processed• Approximately 8,500 cy remains to be processed
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Radiological ScreeningRadiological Screening

• Radiological screening 
ti ll il dcontinues on all soils and 

materials
• 37 radiological commodities 

enco nte ed to dateencountered to date
• Radiologically cleared over 

2,500 cy of concrete and 
rock for reuserock for reuse

• Radiologically cleared and 
recycled over 25,000 lbs of 
metal rebarmetal rebar

Concrete laid out for 100 percent screening prior to sizing 
and reuse as temporary revetment.
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Update Update -- What Gets Left BehindWhat Gets Left Behind

• Tier 1
TPH d PCB d l P l E d F b d i– TPH and PCB exceedances along Parcels E and F boundaries

• Tier 2
– TPH and PCB exceedances along Parcel F and PCB and Pb 

exceedances in grid 174 along Landfill
• Tier 3

– Grid 231 sidewall (PALs exceeded for TPH and Pb)( )
– Grids 224, 226, and 227 sidewalls (PALs exceeded for TPH 

and PCB
• Tier 5Tier 5

– Grids 235, 238, 239, and 240 (PALs exceeded for PCE >5 ft 
bgs)

Hunters Point Naval Shipyard BCT Meeting – January 26, 2012_20



Update Update –– What Get’s Left Behind (Cont’d)What Get’s Left Behind (Cont’d)

Bottom confirmation 
samples collected at 
10-16 ft bgs – PCB, 

Some additional hot 
spot excavation for PCE 
is planned in this 
unexcavated area0 6 t bgs C ,

lead (Pb), and/or TPH 
remain in some grids 
at 10 ft or deeper PCE is present below 10 

ft bgs in one excavated 
grid (235) in Tier 5

unexcavated area

grid (235) in Tier 5
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ScheduleSchedule

Activity Date

Complete Radiological and MPPEH 
Soil Screening

January – April 2012
Soil Screening

Complete Backfill and Site 
Restoration

January – April 2012

Demobilize April 2012Demobilize April 2012

Submit Draft Removal Action 
Completion Report for Regulatory 
Review

June 2012

Review
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